
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/26/2006

ESTIMATE SUMMARY 10:49:44

CONTID: C15205R        ESTIMATE NO: 0011 PROG 2002

PCN: 15205R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C 470 EXTENSION PHASE IIB PERCENT TIME:

PROJECT NO: NH 4701-106                   

C 470 EXTENSION PHASE IIB

NAME OF ROAD: C 470

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 09/26/2006 DATE TIME STARTED 07/05/2005

6663 COLORADO BLVD. DATE LET 05/11/2005 DATE WORK BEGAN 07/05/2005

 DATE AWARDED 05/12/2005 DATE TIME STOPPED 07/05/2006

 DATE CONTRACT EXECUTED 05/26/2005 DATE ACCEPTED 07/05/2006

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 07/05/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,529,491.97 PARTICIPATING $ $ 67,379.28

AWARD PROJECT AMT: 1,789,459.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.62

TIME ALLOW:

ORIG TIME ALLOW:

181 WORK DAYS

WORK DAYS110

84.06%

403,102.56

67,379.28

67,379.28

67,379.28

$

$

$

$

2,126,389.41

0.00

2,126,389.41

0.00

2,126,389.41

-26,841.90

0.00

2,099,547.51

0.00

AMOUNT DUE 2,099,547.51 67,379.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 67,379.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

178.5
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PCN: 15205R-BID   ESTIMATE RUN 09/26/2006

PROJECT: NH 4701-106                   ESTIMATE NO: 0011 10:49:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

202-00023  
 

0010 REMOVAL OF PIPE 67.000 10.000

LF  0.000 0.00

10.50000 10.000 105.00

202-00035  
 

0015 REMOVAL OF DELINEATOR 8.000 3.000

EACH 0.000 0.00

6.00000 3.000 18.00

202-00090  
 

0020 *REMOVAL OF CURB 1,138.000 1,138.000

LF  0.000 0.00

3.50000 1,138.000 3,983.00

202-00201  
 

0025 *REMOVAL OF CONCRETE PAVEMENT 347.410 347.410

SY  0.000 0.00

9.00000 347.410 3,126.69

202-00210  
 

0030 *REMOVAL OF ASPHALT MAT 3,269.000 3,269.000

SY  0.000 0.00

5.75000 3,269.000 18,796.75

202-00220  
 

0035 *REMOVAL OF PAVEMENT MARKING 6,999.700 6,999.700

SF  0.000 0.00

2.50000 6,999.700 17,499.25

202-00250  
 

0040 REMOVAL OF GROUND SIGN 8.000 5.000

EACH 3.000 495.00

165.00000 8.000 1,320.00

202-00810  
 

0045 *REMOVAL OF SIGN PANEL 1.000 1.000

EACH 0.000 0.00

165.00000 1.000 165.00

202-00821  
 

0050 *REMOVAL OF GUARDRAIL TYPE 3 419.000 0.000

LF  0.000 0.00

3.30000 0.000 0.00

202-01130  
 

0055 *SANDBLASTING 4,500.000 494.000

SF  717.000 860.40

1.20000 1,211.000 1,453.20

202-05150  
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PCN: 15205R-BID   ESTIMATE RUN 09/26/2006

PROJECT: NH 4701-106                   ESTIMATE NO: 0011 10:49:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,186.000 1,186.000

CY  0.000 0.00

6.00000 1,186.000 7,116.00

203-00060  
 

0065 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 6,097.000 4,129.000

CY  0.000 0.00

15.00000 4,129.000 61,935.00

203-00062  
 

0070 *PROOF ROLLING 10.000 6.000

HOUR 0.000 0.00

100.00000 6.000 600.00

203-01100  
 

0075 *BLADING 40.000 12.625

HOUR 0.000 0.00

100.00000 12.625 1,262.50

203-01500  
 

0080 POTHOLING 12.000 1.650

HOUR 5.100 918.00

180.00000 6.750 1,215.00

203-01597  
 

0085 *TOPSOIL 1,707.000 1,707.000

CY  0.000 0.00

18.00000 1,707.000 30,726.00

207-00205  
 

0090 *EROSION BALES (WEED FREE) 100.000 26.000

EACH 0.000 0.00

22.00000 26.000 572.00

208-00011  
 

0095 *SILT FENCE 1,230.000 1,230.000

LF  0.000 0.00

2.00000 1,230.000 2,460.00

208-00020  
 

0100 CONCRETE WASHOUT STRUCTURE 7.000 7.000

EACH 0.000 0.00

1,050.00000 7.000 7,350.00

208-00045  
 

0105 *STORM DRAIN INLET PROTECTION 3.000 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

208-00050  
 

0110 STABILIZED CONSTRUCTION ENTRANCE 3.000 3.000

EACH 0.000 0.00

1,100.00000 3.000 3,300.00

208-00070  
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PCN: 15205R-BID   ESTIMATE RUN 09/26/2006

PROJECT: NH 4701-106                   ESTIMATE NO: 0011 10:49:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

3,800.00000 1.000 3,800.00

208-00100  
 

0120 EROSION CONTROL SUPERVISOR 190.000 29.000

HOUR 0.000 0.00

50.00000 29.000 1,450.00

208-00205  
 

0121 ADDED ITEM (DOLLAR)/ RAMPS B & F EROSION MODIFICATIONS 30,885.730 0.000

DOL 30,885.730 30,885.73

1.00000 30,885.730 30,885.73

900-00006  
 

0125 TEMPORARY BERMS 1,500.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

208-00300  
 

0126 ADDED ITEM (DOLLAR)/ RIP RAP FOR SLOPE DRAIN 1,078.850 1,078.850

DOL 0.000 0.00

1.00000 1,078.850 1,078.85

900-00006  
 

0130 *RESET GROUND SIGN 6.000 3.000

EACH 3.000 660.00

220.00000 6.000 1,320.00

210-00810  
 

0135 *RESET GUARDRAIL TYPE 3 1,514.000 1,514.000

LF  0.000 0.00

5.50000 1,514.000 8,327.00

210-01130  
 

0136 RESET GUARDRAIL TYPE 4 RESET GUARDRAIL TYPE 4 
(PORTABLE)

1,970.000 1,970.000

LF  0.000 0.00

6.00000 1,970.000 11,820.00

210-01140  
 

0140 *SEEDING (NATIVE) 3.300 3.300

ACRE 0.000 0.00

525.00000 3.300 1,732.50

212-00006  
 

0145 *MULCHING (WEED FREE) 0.500 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

213-00003  
 

0150 *MULCH TACKIFIER 150.000 0.000

LB  0.000 0.00

4.50000 0.000 0.00

213-00061  
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PCN: 15205R-BID   ESTIMATE RUN 09/26/2006

PROJECT: NH 4701-106                   ESTIMATE NO: 0011 10:49:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0155 *SOIL RETENTION BLANKET (STRAW/COCONUT) 10,951.000 10,951.000

SY  0.000 0.00

1.50000 10,951.000 16,426.50

216-00041  
 

0160 *AGGREGATE BASE COURSE (CLASS 6) 6,228.400 6,228.400

SY  0.000 0.00

4.75000 6,228.400 29,584.90

304-06004  
 

0165 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 185.260 185.260

TON 0.000 0.00

150.00000 185.260 27,789.00

403-00720  
 

0170 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 616.960 616.960

TON 0.000 0.00

55.00000 616.960 33,932.80

403-33841  
 

0175 *EMULSIFIED ASPHALT (SLOW-SETTING) 500.000 14.800

GAL 0.000 0.00

3.30000 14.800 48.84

411-10255  
 

0180 *CONCRETE PAVEMENT (9 INCH) 5,263.000 5,263.000

SY  0.000 0.00

56.00000 5,263.000 294,728.00

412-00900  
 

0185 *CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 1,728.000 443.400

SY  0.000 0.00

60.00000 443.400 26,604.00

412-00920  
 

0190 *CONCRETE PAVEMENT (11-1/2 INCH) 846.000 676.000

SY  0.000 0.00

63.00000 676.000 42,588.00

412-01150  
 

0195 *DRILLED CAISSON (54 INCH) 51.000 51.000

LF  0.000 0.00

375.00000 51.000 19,125.00

503-00054  
 

0200 18 INCH PLASTIC PIPE 107.000 107.000

LF  0.000 0.00

45.00000 107.000 4,815.00

603-50018  
 

0205 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 975.000 875.500

LF  0.000 0.00

15.00000 875.500 13,132.50

606-00301  
 



CONTID: C15205R        COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15205R-BID   ESTIMATE RUN 09/26/2006

PROJECT: NH 4701-106                   ESTIMATE NO: 0011 10:49:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0210 *GUARDRAIL TYPE 7 (STYLE CA) 339.000 339.000

LF  0.000 0.00

48.00000 339.000 16,272.00

606-00710  
 

0215 *GUARDRAIL TYPE 7 (STYLE CC) 773.000 762.000

LF  0.000 0.00

45.00000 762.000 34,290.00

606-00720  
 

0220 *END ANCHORAGE TYPE 3D 2.000 2.000

EACH 0.000 0.00

550.00000 2.000 1,100.00

606-01340  
 

0225 *TRANSITION TYPE 3G 1.000 1.000

EACH 0.000 0.00

1,025.00000 1.000 1,025.00

606-01370  
 

0230 *TRANSITION TYPE 3H 2.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

606-01380  
 

0235 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

606-02005  
 

0240 *FENCE (PLASTIC) 1,000.000 150.000

LF  0.000 0.00

4.00000 150.000 600.00

607-11525  
 

0245 *CURB TYPE 4 (SECTION B) 1,414.000 1,390.000

LF  0.000 0.00

7.50000 1,390.000 10,425.00

609-40010  
 

0250 *DELINEATOR (TYPE I) 10.000 7.000

EACH 0.000 0.00

28.00000 7.000 196.00

612-00001  
 

0255 *DELINEATOR (TYPE II) 6.000 6.000

EACH 0.000 0.00

30.00000 6.000 180.00

612-00002  
 

0260 *DELINEATOR (TYPE III) 5.000 2.000

EACH 0.000 0.00

33.00000 2.000 66.00

612-00003  
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PCN: 15205R-BID   ESTIMATE RUN 09/26/2006

PROJECT: NH 4701-106                   ESTIMATE NO: 0011 10:49:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0265 DELINEATOR (TYPE I) (BARRIER) 25.000 25.000

EACH 0.000 0.00

22.00000 25.000 550.00

612-00021  
 

0270 *2 INCH ELECTRICAL CONDUIT (JACKED) 100.000 100.000

LF  0.000 0.00

21.50000 100.000 2,150.00

613-00201  
 

0275 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 262.000

LF  0.000 0.00

9.50000 262.000 2,489.00

613-01200  
 

0280 *WIRING 1.000 1.000

L S 0.000 0.00

4,685.00000 1.000 4,685.00

613-10000  
 

0285 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) (INSTALL 
ONLY) 

4.000 4.000

EACH 0.000 0.00

545.00000 4.000 2,180.00

613-70151  
 

0290 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 3.000

EACH 0.000 0.00

440.00000 3.000 1,320.00

613-70250  
 

0295 SIGN PANEL (CLASS II) 155.000 91.400

SF  0.000 0.00

24.00000 91.400 2,193.60

614-00012  
 

0300 *SIGN PANEL (CLASS III) 456.000 456.000

SF  0.000 0.00

27.50000 456.000 12,540.00

614-00013  
 

0305 STEEL SIGN POST (S 3X7.5) 8.000 0.000

LF  0.000 0.00

38.00000 0.000 0.00

614-00375  
 

0310 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

103.000 103.000

LF  0.000 0.00

22.00000 103.000 2,266.00

614-01582  
 

0315 MODIFICATION OF SIGN LEGEND 19.000 19.000

EACH 0.000 0.00

275.00000 19.000 5,225.00

614-07105  
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PCN: 15205R-BID   ESTIMATE RUN 09/26/2006

PROJECT: NH 4701-106                   ESTIMATE NO: 0011 10:49:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0320 *SIGN BRIDGE STRUCTURE (INSTALL ONLY) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

614-10100  
 

0325 EMBANKMENT PROTECTOR (SPECIAL) 1.000 1.000

EACH 0.000 0.00

5,500.00000 1.000 5,500.00

615-00150  
 

0330 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

26,000.00000 1.000 26,000.00

625-00000  
 

0335 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

105,000.00000 1.000 105,000.00

626-00000  
 

0340 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

5,200.00000 1.000 5,200.00

626-01000  
 

0345 *EPOXY PAVEMENT MARKING 88.500 88.500

GAL 0.000 0.00

100.00000 88.500 8,850.00

627-00005  
 

0350 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 118.030 118.030

GAL 0.000 0.00

35.00000 118.030 4,131.05

627-00012  
 

0355 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,870.070 1,448.400

SF  421.670 7,590.06

18.00000 1,870.070 33,661.26

627-01001  
 

0356 MOBILE PAVEMENT MARKING ZONE 1.000 1.000

DAY 0.000 0.00

1,625.00000 1.000 1,625.00

630-80520  
 

0360 *FLAGGING 405.500 397.500

HOUR 8.000 176.00

22.00000 405.500 8,921.00

630-00000  
 

0365 *UNIFORMED TRAFFIC CONTROL 1,500.000 1,111.500

HOUR 0.000 0.00

60.00000 1,111.500 66,690.00

630-00003  
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PCN: 15205R-BID   ESTIMATE RUN 09/26/2006

PROJECT: NH 4701-106                   ESTIMATE NO: 0011 10:49:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0370 *TRAFFIC CONTROL VEHICLE 9.000 8.100

EACH 0.900 2,970.00

3,300.00000 9.000 29,700.00

630-00004  
 

0375 *TRAFFIC CONTROL INSPECTION 189.000 189.000

DAY 0.000 0.00

120.00000 189.000 22,680.00

630-00007  
 

0380 *TRAFFIC CONTROL MANAGEMENT 113.000 113.000

DAY 0.000 0.00

400.00000 113.000 45,200.00

630-00012  
 

0385 *FLASHING BEACON (PORTABLE) 9.000 7.200

EACH 0.800 1,440.00

1,800.00000 8.000 14,400.00

630-80001  
 

0390 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 7.200

EACH 0.800 300.00

375.00000 8.000 3,000.00

630-80337  
 

0395 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 95.000 70.200

EACH 7.800 429.00

55.00000 78.000 4,290.00

630-80341  
 

0400 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 52.200

EACH 5.800 580.00

100.00000 58.000 5,800.00

630-80342  
 

0405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 40.520 36.468

EACH 4.052 567.28

140.00000 40.520 5,672.80

630-80343  
 

0410 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 741.000 666.900

SF  74.100 1,630.20

22.00000 741.000 16,302.00

630-80344  
 

0415 *PORTABLE MESSAGE SIGN PANEL 6.000 5.400

EACH 0.600 4,860.00

8,100.00000 6.000 48,600.00

630-80355  
 

0420 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

7.000 5.400

EACH 1.600 1,040.00

650.00000 7.000 4,550.00

630-80358  
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PCN: 15205R-BID   ESTIMATE RUN 09/26/2006

PROJECT: NH 4701-106                   ESTIMATE NO: 0011 10:49:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0425 *DRUM CHANNELIZING DEVICE 200.000 99.900

EACH 61.100 3,055.00

50.00000 161.000 8,050.00

630-80360  
 

0430 GUARDRAIL TYPE 7 (TEMPORARY) 2,000.000 1,458.000

LF  162.000 5,184.00

32.00000 1,620.000 51,840.00

630-80376  
 

0435 *TRAFFIC CONE 800.000 720.000

EACH 80.000 1,040.00

13.00000 800.000 10,400.00

630-80380  
 

0440 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000 0.900

EACH 0.100 780.00

7,800.00000 1.000 7,800.00

630-85006  
 

0445 F/A MINOR CONTRACT REVISIONS 175,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0450 F/A ON-THE-JOB TRAINEE 1,536.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0455 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0460 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0465 F/A OBTAIN POWER SOURCE FROM XCEL ENERGY 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70070  
 

0591 ADDED ITEM (DOLLAR)/ FIELD OFFICE ( SPECIAL 2 ) 7,199.000 5,280.390

DOL 1,918.610 1,918.61

1.00000 7,199.000 7,199.00

900-00006  
 

CAT 0200 $67,379.28 1,397,706.72CURRENT AMT 1,781,590.28 $$
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PCN: 15205R-BID   ESTIMATE RUN 09/26/2006

PROJECT: NH 4701-106                   ESTIMATE NO: 0011 10:49:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0320 F-16-KW-C 470 NB OVER I-70 

0171 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT TO PG 64-22 FOR 
DECL OVERLAY

13,369.200 13,369.200

DOL 0.000 0.00

1.00000 13,369.200 13,369.20

900-00006  
 

0470 *REMOVAL OF ASPHALT MAT (PLANING) 1,715.000 1,715.000

SY  0.000 0.00

6.50000 1,715.000 11,147.50

202-00240  
 

0475 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

202-00495  
 

0480 REMOVAL OF EXPANSION DEVICE 67.000 0.000

LF  0.000 0.00

57.00000 0.000 0.00

202-00504  
 

0485 *STRUCTURE EXCAVATION 125.000 125.000

CY  0.000 0.00

14.00000 125.000 1,750.00

206-00000  
 

0490 *STRUCTURE BACKFILL (CLASS 1) 286.000 286.000

CY  0.000 0.00

33.00000 286.000 9,438.00

206-00100  
 

0495 *STRUCTURE BACKFILL (CLASS 2) 65.000 65.000

CY  0.000 0.00

12.50000 65.000 812.50

206-00200  
 

0500 *MECHANICAL REINFORCEMENT OF SOIL 286.000 286.000

CY  0.000 0.00

28.00000 286.000 8,008.00

206-00360  
 

0505 REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

210-00510  
 

0506 ADDED ITEM (DOLLAR)/ DEMO, CLEAN AND PREP EXISTING 
DECK EDGE FOR NEW WIDENING

11,210.710 11,210.710

DOL 0.000 0.00

1.00000 11,210.710 11,210.71

900-00006  
 

0507 ADDED ITEM (DOLLAR)/ STUD WELDING AND PREPERATION 5,286.840 5,286.840

DOL 0.000 0.00

1.00000 5,286.840 5,286.84

900-00006  
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PCN: 15205R-BID   ESTIMATE RUN 09/26/2006

PROJECT: NH 4701-106                   ESTIMATE NO: 0011 10:49:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0320 F-16-KW-C 470 NB OVER I-70 

0510 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 130.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-33871  
 

0515 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 72.800 72.800

CY  0.000 0.00

385.00000 72.800 28,028.00

507-00100  
 

0520 *ALTER AND ERECT STRUCTURAL STEEL 241,500.000 241,500.000

LB  0.000 0.00

0.85000 241,500.000 205,275.00

509-08020  
 

0521 ADDED ITEM (DOLLAR)/ GIRDER ERECTION DELAY 16,941.490 16,941.490

DOL 0.000 0.00

1.00000 16,941.490 16,941.49

900-00006  
 

0525 BEARING DEVICE (TYPE I) 9.000 6.000

EACH 0.000 0.00

800.00000 6.000 4,800.00

512-00101  
 

0526 ADDED ITEM (DOLLAR)/ PIER 2 BEARING DEVICE (CORRECTED) 5,174.000 5,174.000

DOL 0.000 0.00

1.00000 5,174.000 5,174.00

900-00006  
 

0527 ADDED ITEM (DOLLAR)/ PIER 2 BEARING SEAT GRINDING 758.450 758.450

DOL 0.000 0.00

1.00000 758.450 758.45

900-00006  
 

0530 BRIDGE DRAIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

513-00690  
 

0535 *WATERPROOFING (MEMBRANE) 2,759.000 2,759.000

SY  0.000 0.00

13.50000 2,759.000 37,246.50

515-00120  
 

0540 BRIDGE EXPANSION DEVICE (0-4 INCH) (INSTALL ONLY) 136.000 136.000

LF  0.000 0.00

160.00000 136.000 21,760.00

518-01104  
 

0541 ADDED ITEM (DOLLAR)/ EXPANSION JOINT REPLACEMENT 34,700.000 34,700.000

DOL 0.000 0.00

1.00000 34,700.000 34,700.00

900-00006  
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PCN: 15205R-BID   ESTIMATE RUN 09/26/2006

PROJECT: NH 4701-106                   ESTIMATE NO: 0011 10:49:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0320 F-16-KW-C 470 NB OVER I-70 

0545 CONCRETE CLASS D (BRIDGE) 238.000 238.000

CY  0.000 0.00

400.00000 238.000 95,200.00

601-03040  
 

0550 STRUCTURAL CONCRETE COATING 541.000 541.000

SY  0.000 0.00

10.00000 541.000 5,410.00

601-40300  
 

0555 *REINFORCING STEEL (EPOXY COATED) 52,300.000 52,300.000

LB  0.000 0.00

0.85000 52,300.000 44,455.00

602-00020  
 

0560 *BRIDGE RAIL TYPE 7 (SPECIAL) 360.000 360.000

LF  0.000 0.00

65.00000 360.000 23,400.00

606-10705  
 

0565 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 619.000 619.000

LF  0.000 0.00

30.00000 619.000 18,570.00

607-53137  
 

0570 *3/4 INCH ELECTRICAL CONDUIT 155.000 155.000

LF  0.000 0.00

9.25000 155.000 1,433.75

613-00075  
 

0575 *2 INCH ELECTRICAL CONDUIT 700.000 700.000

LF  0.000 0.00

7.93000 700.000 5,551.00

613-00200  
 

0580 PLACE PRESTRESSED CONCRETE UNIT 124.000 124.000

EACH 0.000 0.00

80.00000 124.000 9,920.00

618-05001  
 

0581 ADDED ITEM (DOLLAR)/ PRE-CAST DECK PANEL SUPPRT 
ANGLES(MATERIAL & INSTALLATION)

44,145.980 44,145.980

DOL 0.000 0.00

1.00000 44,145.980 44,145.98

900-00006  
 

0582 ADDED ITEM (DOLLAR)/ BRIDGE DECK FORMING AT ABUTMENTS 2,893.160 2,893.160

DOL 0.000 0.00

1.00000 2,893.160 2,893.16

900-00006  
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PCN: 15205R-BID   ESTIMATE RUN 09/26/2006

PROJECT: NH 4701-106                   ESTIMATE NO: 0011 10:49:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0320 F-16-KW-C 470 NB OVER I-70 

0585 F/A MODIFICATION OF STEEL DIAPHRAGMS 24,997.610 24,997.610

F A 0.000 0.00

1.00000 24,997.610 24,997.61

700-70034  
 

CAT 0320 $0.00 713,182.69CURRENT AMT 732,401.69 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0590 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

15,500.00000 1.000 15,500.00

620-00005  
 

CAT 0400 $0.00 15,500.00CURRENT AMT 15,500.00 $$

PROJECT TOTAL 67,379.28 $ 2,126,389.41CURRENT AMT 2,529,491.97 $$


